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Note: - cells indicate no data exists for that particular row/column combination

TSIP Phase 2: EPA Update
Target is 2 years to complete two inspections of every sanitary manhole in Community Boards 314, 318, and 410, and  3 
years to complete two inspections of every sanitary manhole in Community Board 501. 

1. TSIP Phase 2 Metrics to Date
Borough

 

Target
Inspections

Completed
Inspections

Shortfall %
Inspections
Complete

% Time
Elapsed

Potential
SBUs
Averted

Brooklyn
Queens
Staten Island

9,336
6,500

11,836

4,636
2,659
3,648

4,700
3,841
8,188

49.7%
40.9%
30.8%

50%
50%
33%

52
1
0

Total 27,672 10,943 16,729 39.5% 43% 53

2. Phase 2 Community Boards Sewer Backups by FY and SBU Type
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SBU Type Confirmed Unconfirmed Avg Rain (in)

FY
 

Confirmed Unconfirmed Total SBUs Avg Rain (in)

FY17
FY18
FY19
FY20
FY21

462
381
426
387
400

1,318
1,249
1,344
1,258
1,529

1,780
1,630
1,770
1,645
1,929

48.11
41.96
63.43
40.66
46.05

1b. Phase 2 Inspections (Brooklyn and Queens)
Borough
Dates

 

Brooklyn
Completed
Inspections

 

Phase 2
Monthly
Target
 

Queens
Completed
Inspections

 

Phase 2
Monthly
Target
 

Brooklyn/Queens Total
Completed
Inspections

Phase 2
Monthly
Target

August 2020
September 2020
October 2020
November 2020
December 2020
January 2021
February 2021
March 2021
April 2021
May 2021
June 2021

89
455
340
685
762
523
473
750
375
82
94

389
389
389
389
389
389
389
389
389
389
389

199
687
444
351
434
187
111
56

 
 

97

271
271
271
271
271
271
271
271
271
271
271

288
1,142

784
1,036
1,196

710
584
806
375

82
191

660
660
660
660
660
660
660
660
660
660
660

Total 4,628 4,279 2,566 2,981 7,194 7,260

Refreshed
7/16/2021 10:59:53 AM

4. TSIP Phase 2 Community Board Sanitary Sewer Miles
Borough

 

Community
Board

Sanitary Sewer Miles

Brooklyn 314
318
Total

Queens 410
Total

Staten Island 501
Total

Total

6.63
99.67

106.31
63.09
63.09

188.78
188.78
358.18

1a. Phase 2 Inspections (Staten Island)
Borough
Dates

 

Staten Island
Completed
Inspections

 

Phase 2
Monthly
Target
 

August 2020
September 2020
October 2020
November 2020
December 2020
January 2021
February 2021
March 2021
April 2021
May 2021
June 2021

101
217
338
305
226
89
67

491
348
804
351

329
329
329
329
329
329
329
329
329
329
329

Total 3,337 3,619

All Phase 2 Inspections
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3. Work Orders (TSIP Phase 2)
Borough
Activity

 

Brooklyn
Number
Created
 

Number
Completed
 

Queens
Number
Created
 

Number
Completed
 

Staten Island
Number
Created
 

Number
Completed
 

Total
Number
Created

Number
Completed

CCTV: CLOSE CIRCUIT TV
SD93: FLUSH WITH LDG, RESIDENTIAL
SD94: FLUSH WITH LDG, COMMERCIAL
SMM: CLEAN MANHOLE
SSF: FLUSH SEWER SECTION
SVAC: VACTOR SEWER

9
67
21
14
69

201

0
67
21
14
69

136

 
22

 
 

265
8

 
22

 
 

265
8

 
 
 
1

24
1

 
 
 
0

24
0

9
89
21
15

358
210

0
89
21
14

358
144

Total 381 307 295 295 26 24 702 626


